NWS CHANGE FORM 1. DATE SUBMITTED

8 March 2000

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part

C (implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS

Change Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING
AUTHORITY Name: Charles Piercy NUMBER

PRC Name: Ward Seguin Routing Code: W/APO1 APO_A100038

Routing Code: W/AWO1 Phone: (301) 713-1570x124

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
DATA[PRODUCTS (Complete Data Products Supplement)

[Jasos  x BWips crs[]  Nexrad] OTHER (sfiedify) NWS 559

8. TITLE OF CHANGE

AWIPS Software Version 4.3.x release scheduled for June 2000

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

ChARDWARE X SGEFwARE DOCUMENTATION ONLY All sites

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Requirements to be satisfied: 1. Central collection and distribution a of radar product. (RWP 173) (2) Compression of radar data on the
SBN (3) Implement 10 km Radar Mosaic Imagery (RWP 169) (4) Restart Ingest Processes (5) QPF/QPE Support (6) Some other items
and related DRs TBD.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Requirements and problems identified in Block 11 above will be implemented through the modification of existing software. The software
will be developed by the NWS and PRC, and released as software Version 4.3 .x (digit x TBD) .
13. ALTERNATE SOLUTIONS

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE
28 June 2000 Planned maintenance in support of central radar collection and end to end QPF/QPE forecast processes

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY
LEVEL CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

O RECOMMEND APPROVAL

DATE SIGNED
[l  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB SIGNATURE
DECISION L1 apprOVED

] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
APO_A100038

This information is required for Data Products submissions. (Submitters should complete all applicable blocks, if known. WSH will assist.)
Attach extra pages if necessary.

2. WSH TRACKING NUMBER

3. AWIPS ID 4. AFOS PIL 5. WMO 6. 7. 8. 9. 10. NWSTG DISTR 11. NWWS ONLY
HEADER aoD | seas | cHA | FREQUENCY AFOS
NNN | xxx | ccc | NNN | xxx REV | Y/N R PER DISTR 12. STATE 13. PRIME 14. B/U
DEL MSG CIRCUITS UPLINK UPLINK
TBD
FOR METAR CHANGES ONLY 19. INTERNAL NWS 20. PRODUCT SOURCE 21. AWIPS DATA TYPE
15. COMMS 16. N. LATITUDE 17. W. LONGITUDE 18. useonty [
= peG | min | sec | pec | min | sec ’E'\';I'\EV 2, A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE
AWIPS
AFOS
NWWS
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1. ORIGINATOR TRACKING
NWS CHANGE FORM
NUMBER
PART B APO_A100038
All RC/ECP submissions must also address the following information. Indicate if any areas are 2. WSH TRACKING NUMBER
unknown or do not apply. State why information is unknown and when it will be available. Attach
extra pages if necessary, referencing each applicable subject. NWS559
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, 3. SOURCE OF 4. TOTAL
administrative time, and software development time when applicable.) FUNDING CosT
$ xxx
5. DEVELOPMENT COSTS (Estimate development costs) AMOUNT
Contract $xxx $xXX
Government) $xxx $xxx
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
N/A
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation AMOUNT
costs) See #5
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT
Contractor (PRC) support See #5
Government Installation
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT
Contractor (PRC) - NCF Operations [ covered under normal AWIPS life cycle costs]
SUPPORTING INFORMATION AND SCHEDULES
Provide detailed information needed to implement the requested change.
10. DEVELOPMENT STATUS/SCHEDULE 11. PRODUCTION STATUS/SCHEDULE (Major milestones such
as Solicitation, Contract Start Date, Delivery Date, Kit Proofing,
Development Start: March 00, GFS check in 4/21/00 etc.)
Integration/SwIT 4/28-5/08/00 SIT 5/22 SyAT 6/5 NMT /Field
Installation 6/12/00 Delivery 6/30/00
SVR 6/20/00 Start Deployment 6/30/00
12. IMPLEMENTATION/RETROFIT SCHEDULE 13. FACILITY INFORMATION (Attach facility drawings/plans.)
N/A
TBD
14. COMMUNICATIONS INSTALLED (Type required, who will order, and 15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
associated hardware required; attach Part B, Page 2, if needed.) N/A
N/A
16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES 17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A N/A
18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, 19. STAFF RESOURCE IMPACTS (Skills and workload impact on
and document numbers. Attach Part B, Page 2, if needed.) maintainers, operators, and managers.)
N/A N/A
20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and 21. OPERATIONAL IMPACTS (Include continuity and back up
support equipment impacts.) needs and plans.)
N/A N/A

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

PRC will provide a TAR file ,or a CD,with the SW and installation instructions to the NCF. The NCF will push the TAR file and instructions to
all sites, or PRC will deliver the CD and instructions. SW to be installed by site personnel IAW installation instructions. Installation will take
less than one hour. NCF and SST will be available to sites requiring assistance. Site installation schedules will be established by AWIPS
Regional Focal Points and the SST. Initial Operational Capability occurs at first site on 30 June 00. Sites will report completion of installation
via an ADM message to the NCF. All sites to implement change by 30 September 00.
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM APO_A100038
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to 2. WSH TRACKING NUMBER
be replaced and specify any changes in related documentation. (Submitters should complete this information, if known. WSH wiill
assist.) NWS 559

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING 8. SUPERSEDED 9. SUPERSEDING
CIRCUIT TYPE, REMOVE PART NUMBER OR DOCUMENT DOCUMENT

SOFTWARE REPLACE YNV o NEW CONFIGURATION ~ —~
VERSION, OR SITE MODIFY : 0 (S) ) ] ]

AWIPS Software Replace Version 4.3.x-1 Version 4.3.x Software Release 4.3.x

Listing

Release Release 4.3.x
Notes

SSDD 5.0 Revision

SDD 5.0 Revision
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NWS CHANGE FORM
PART C

1. ORIGINATOR TRACKIN
NUMBER
APO_A100038

WSH is responsible for Part C, but submitters may complete sections that would help clarify the

change requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER

NWS 559

3. CCB COST EVALUATION

NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $

(SPECIFY)

TOTAL COST $

4. IMPLEMENTATION DOCUMENTS REQUIRED

0l Engineering Modification Note Soi@are Release Notes

Other Documt (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures,
additional documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action

step required to verify completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. 8. DOCUMENT OR
COMPLETION RESPONSIBLE ACTION REQUIRED TO
DATE PERSON AND VERIFY COMPLETION

OFFICE

A. Coordinate implementation schedule with field offices through AWIPS 15 June 00 Thigpen/SST N/A

Regional Focal Points W/APO3

B. Train NCF staff on the new software capabilities, installation procedures,

and 15 June 00 TBD,PRC N/A

trouble shooting procedures

C. Release SW Listing following NWS CCB approval to do so. 30 June 00 TBD,PRC NWS Contr. Off.

D. Release AWIPS SW ver 4.3.x to the NCF and NWS CM (W/0S0113) as 30 June 00 TBD,PRC Notify Gillespie,

directed by APO. W/0S0112

E. Release SW to sites IAW approved schedule. 15 July 00 PRC Ref Item H.

F. Report completion of installation via ADM message to NCF. 15 Sept. 00 Site ESA N/A

G. Audit sites for completion of installation and notify W/O0S0112 of status by 30 Sept. 00 Thigpen/SST, N/A

site weekly. W/APO3

H. Report implementation completion (by region) using NCF/SST data at 30 Sept. 00 Davidson, N/A

AWIPS CCB meetings. W/0S0112
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